
ill 
RESTORAT!CIN ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _9 __ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatina Period: 11 /13/18 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location {City, State): Shift I Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for-the Period Work Accomplished for the Period 

1) Continue site preparations {install temporary fencing and 1) In Progress: scheduling sampling and 
privacy screening along back fence of day care center); characterization of C&D debris and borrow 

2) Continue off-site transportation and disposal materials; 
coordination; 2) In Progress: excavations in Grid No. 1; 

3) Commence excavations in Grid No{s) EAS03, DRA06 3) Completed: excavations in Grid No. DRA06 and 
and Grid No. 1; EAS03; 

4) Load and recycle stockpiled scrap metals from demolition 4) In Progress: loading and off-site recycling of 
of site building. stockpiled/segregated scrap metals (one 30 yd 

roll-off box loaded and removed from site); 
5) In Progress: scheduling off-site transportation and 

disposal of excavated soils and staged 55-gallon 
drums and 5-gallon pails. 

OSC Signature: Date: OSC Signature: Date: 

RM Signaturefu:, u.) QQ .£--,, 
t • .,_j . ·11:< _ ,.J ~ti{?:./t~ F~,t~ 90 /1 • ,._t,, 1 Dao/,= .Ii \.\ l!> I~ 

Upcctning Work Authorized 
u J ' ' u I I 2. 

Continue excavations in alley between Cedar and Cottonwood Street{s); continue excavations along E. Cottonwood Street; commence 
removal of concrete foundation underneath removed building (when fittings installed on JC 210C excavator). 

3. Quantity/ Volume Tracking: 
Descrintion: Previous Period: Total to Date: 
N/A 

4. Number of Personnel Authorized Current Period 

Personnel Cat~o!Y: Quantity: Personnel Catecio!Y: Quantitv: 
Response Manager 1 Ooerator 2 
FCA 1 Laborer 5 
Foreman 1 Truck Driver 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown orDown 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with buckeUforks 1 1 
cell BobcatTS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-oallon Water Truck 1 1 
*40' x 8' office trailer 1 1 Excavator (JD 210G) 1 1 
20' Conex Box 1 1 Hvdrautic Hammer-<Top 205J) 1 1 
6 . Comments I Amendments (Include Time) 
. * Mobilized to site on 11/09/18 and mistakenly left off of Daily Work Order. 

. 
IL'nv-J w Cd}._ C,; _r,h. 1 \ \ /1.3/i ./£') 

Signature of OSC Date Sianature of RM a {\ Date I 
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